



SPACE STATION FREEDOM REQUIREMENTS REVIEWS

**E. Ray Tanner
Director, Space Station Freedom
Program Office
January 24, 1989**

Level II PRR

- Group I - No cost, no schedule impact**
- Group II - Potential cost or schedule impact - needs a Change Request**
- Group III - Rejections, out of scope, or withdrawn
= W, R, O**
- Group IV - On going studies at the time of PRR**
- Group V - Needs study to resolve**

Level II PRR Closure

6442 Total RID's in RTS (PC)

W, R, O = 1597 (24.8%)

Group I = 2167 (33.6%)

Group II = 123 (1.9%)

Group IV = 52 (0.8%)

Group V = 222 (3.5%)

Total Closed = 4161 (64.6%)

Level II PRR Closure

Open RID's

Group I			
Group II			
No Group	=	748	(11.16%)
Group IV			
Group V	=	1533	(23.80%)
Total Open	=	2281	(35.40%)

Level III Requirements Reviews

- **WP-1** **September 1988 with Delta Review in November**
- **WP-2** **September/October 1988**
- **WP-3** **November/December 1988**
- **WP-4** **November 1988**
- **Update of Architectural Control Documents (ACD's) due in February**